
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 

Reporting Per_iod: FY10, Q1 & Q2 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Site Name: North Bronson Industrial Area (1C) 

Activity: Management Assistance 

MSCA#: 

Budget Period: 

V00E18302 
04/01/09-

03/31/11 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(Problems and delays encountered this period, corrective measures taken or planned, identify by task) 

TASK A: TECHNICAL ASSISTANCE 
During this reporting period the technical support provided by the DNRE to the USEPA relative to 
activities at the North Bronson Industrial Area (NBIA) Superfund site utilizing the management 
assistance grant consisted of the following.- The DNRE Project Manager and Geologist consulted with 

__ th~ !,J_SEPA Remedial Pr_9ject M~na_g_er (RPM)~_lative t9 J~e_ poten~~UY respon~jbl~ partJe§'_(PRP) _________ _ 
proposal for soil, sediment and surface water sampling and provided technical comments on the 
proposal. The DNRE staff participated in a November 6, 2009, conference call with the PRP to discuss 
the outstanding issues relative to their responses to our comments on the work plan. During that call we 
also discussed the ramifications that would result if it is determined that the entire soil bank north of the 
western lagoons but south of the county drain is contaminated above applicable criteria. 

The DNRE maintained regular communication with the RPM via discussions, conference calls, and U.S. 
and electronic mail covering all aspects related to the design of the remedy at the site. 

The DNRE received and reviewed Monthly Progress Reports from the PRP group. 

TASK B: 
TASK C: 
TASK D: 

COMMUNITY RELATIONS: No activity. 
LEGAL SUPPORT: No activity. 
PROJECT COORDINATION AND REVIEW 

Time was charged against the site to review monthly financial reports and to prepare the FY09, Q3/Q4 
Progress Report. Time is also charged against the project for maintaining the project files. 

FINANCIAL REPORTING BY TASK: 
TASK A TASK B TASK C TASK D 

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $ 4,819 $ 0 $ 0 $ 1,000 
EST. EXP. THIS REPORTING PERIOD: $ 2,507 $ 0 $ 0 $ 500 
ESTIMATED EXPENDITURES TO DATE: $ 7,326 $ 0 $ 0 $ 1,500 

TOTAL EXPENDITURES TO DATE: $ 8,826 

EXPLANATION OF ANY SIGNIFICA :Ji DISCREPANCY/JUSTIFICATION FOR INCREASE: 

Prepared by ~ Date J-2i- /cJ 
Deborah Larsen, Project ager 

Approved by \)at¼ (;U . ()w~i( {t.( Date 
Daria W. Devantier, Supervisor 


